

TECHNOLOGY MISSION ON COTTON**STATE-WISE PROGRESS UNDER TMC MMs III & IV UPTO 30.06.2010**

Since launching of Mini Missions III and IV, the Corporation as the Implementing Agency under the administrative control of Ministry of Textiles, has made strides both in development of market yards as well as setting up of modern G&P factories including upgradation of existing G&P factories. The status performance up to June 2010 under Mini Mission III and IV is reproduced hereunder:

(A) Physical Achievements									
		MINI MISSION III Development of market yard				MINI MISSION IV Modernization of G&P factories			
Sl.No.	Plan	Target	Sanctioned	Completed	Incomplete	Target	Sanctioned	Completed	Incomplete
1	IX Plan	51	51	51	0	150	150	150	Nil
2	X Plan	199	171	168	3	850	587	574	13
3	XI Plan		28	23	5	-	274	161	113
Total		250	250	242	8	1000	1011	885	126

(B) The State-wise progress:

Sl.No.	States	Mini Mission III			Mini Mission IV		
		No. of market yards	Completed	Incomplete	No. of G&P Factories	Completed	Incomplete
1.	Diu (U.T.)	-	-	-	01	01	00
1	Punjab	19	19	00	19	17	02
2	Haryana	20	20	00	07	06	01
3	Rajasthan	14	14	00	02	00	02
4	Gujarat	45	39	06	557	511	46
5	MP	28	28	00	53	46	07
6	Maharashtra	50	49	01	313	263	50
7	Orissa	09	08	01	08	05	03
8	AP	48	48	00	34	22	12
9	Karnataka	13	13	00	15	13	02
10	Tamil Nadu	04	04	00	02	01	01
Total		250	242	8	1011	885	126

It is hoped that now on completion of the all the projects under Mini Mission III and IV, country will have the required facilities of handling majority of kapas arrivals and its marketing in the upgraded market yards which will help in eliminating the menace of contamination to a great extent. Similarly, majority of the cotton produced in the country shall be processed in the modernized G&P factories and conform to world standards in quality maintenance.