

TECHNOLOGY MISSION ON COTTON**STATE-WISE PROGRESS UNDER TMC MMs III & IV UPTO 31.08.2009**

Since launching of Mini Missions III and IV, the Corporation as the Implementing Agency under the administrative control of Ministry of Textiles, has made strides both in development of market yards as well as setting up of modern G&P factories including upgradation of existing G&P factories. The status performance up to August 2009 under Mini Mission III and IV is reproduced hereunder:

(A) Physical Achievements									
		MINI MISSION III Development of market yard				MINI MISSION IV Modernization of G&P factories			
Sl.No.	Plan	Target	Sanctioned	Completed	Balance	Target	Sanctioned	Completed	Balance
1	IX Plan	51	51	51	0	150	150	150	Nil
2	X Plan	199	171	131	40	850	587	571	16
3	XI Plan		28	8	20	-	276	136	140
Total		250	250	190	60	1000	1013	857	156

(B) The State-wise progress:

Sl.No.	States	Mini Mission III			Mini Mission IV		
		No. of market yards	Completed	Balance	No. of G&P Factories	Completed	Balance
1.	Diu (U.T.)	-	-	-	01	01	00
1	Punjab	19	14	05	19	17	02
2	Haryana	20	18	02	07	06	01
3	Rajasthan	14	14	00	02	00	02
4	Gujarat	45	32	13	557	509	48
5	MP	28	28	00	53	41	12
6	Maharashtra	50	37	13	314	247	67
7	Orissa	09	06	03	08	05	03
8	AP	48	27	21	34	19	15
9	Karnataka	13	10	03	15	11	04
10	Tamil Nadu	04	04	00	03	01	02
Total		250	190	60	1013	857	156

It is hoped that on completion of the all the projects under Mini Mission III and IV, country will have the required facilities of handling majority of kapas arrivals and its marketing in the upgraded market yards which will help in eliminating the menace of contamination to a great extent. Similarly, majority of the cotton produced in the country shall be processed in the modernized G&P factories and conform to world standards in quality maintenance.